Project Cost to Date

Los Osos Wastewater Project

As Of 6/30/14

Remaining
Item Description Budget Costs to Date Budget
1 JCounty Financed Pre-Due Diligence costs (through 4/30/2011) $ 8137210]$ 8,137,210 -
2 |JAdministration/Preliminary Engineering
3 Carollo Engineers 174 562 167,197 7,365
4 Mevyers Nave... 26,590 1,650 24,940
5 County StafffOther Direct Costs 1,994 819 1,603,047 391,772
6 Subtotal 2,195,971 | $ 1,771,894 424,077
7 Unallocated - - -
8 Total of Administration/Preliminary Engineering 2195971 | $ 1,771,894 424,077
9 |Environmental Permits/Mitigation
10 Coastal San Luis RCD 30,361 6,790 23,571
11 Brownstein Hyatt Farber Schreck 90,000 68,633 21,367
12 Far Western Anthropological 921,606 599,549 322,057
13 Mid Town Restoration (R. Burke Construction, Inc) 400,762 400,762 -
14 Rick Engineering 89,055 89,055 -
15 SLO Green Build 97 075 69,199 27,8786
16 SLO Starts Plant Propogation 54,871 54,871 -
17 SWCA 56,5639 56,639 -
18 SWCA 333,549 249,900 83,648
19 APCD 250,000 157,007 92,993
20 Water Conservation 3,830,000 1,025,396 2,804,604
21 County StafffOther Direct Costs 1,400,000 1,270,656 129,344
22 Subtotal 7,553,817 | $ 4,048,355 3,505,462
23 Unallocated - - -
24 Total of Environmental Permits/Mitigation 7,553,817 | § 4,048,355 3,505,462
25|Collection and Recycled Water - Design and Construction
26 Camp Dresser & McKee 6,152 408 5,878,890 273,518
27 Cardno TBE 20,659 20,659 -
28 Collection System Contract - Areas A & D 28,846,240 24,916,791 3,929,449
29 Collection System Contract - AreasB & C 32,367,500 31,085,141 1,282,359
30 Collection System Contract - Pump Stations 9,544 550 4,555,884 4,988,666
31 HDR Engineering 9,732,274 7,701,133 2,031,141
32 LOCSD 2005 Installed Pipes 772,029 772,029 -
33 County StafffOther Direct Costs 2,600,000 2,298,385 301,615
34 Subtotal 90,035,660 | $ 77,228,912 12,806,748
35 Unallocated 0 - 0
36 Total of Collection and Recycled Water - Design and Construction 90,035,660 | $ 77,228,912 12,806,748
s7|Treatment Facility - Design and Construction
38 Carollo Engineers (Preliminary Design) 785,244 785,244 -
39 Carollo Engineers (Final Design) 4,826,599 3,833,524 993,075
40 HDR Engineering 4,022,879 290,286 3,723,693
41 WRF Contract 50,601,814 4,825,562 45,776,252
42 County StafffOther Direct Costs 1,100,000 658,725 441,275
43 Subtotal 61,336,636 | $ 10,402,340 50,934,296
44 Unallocated - - -
45 Total of Treatment Facility - Design and Construction| 61,336,636 | $ 10,402,340 50,934,296
46|Right of Way
47 Hamner Jewell & Associates 65,634 56,897 8,737
48 Schenberger Taylor... 66,363 50,000 16,363
49 Real Property Acquisition 2,193,000 2,247 945 (54,945)
50 Price Postal Parma 130,000 105,891 24,108
51 County StafffOther Direct Costs 415,004 412,811 2,193
52 Subtotal 2,870,000 | $ 2,873,544 (3,544)
53 Unallocated - - -
54 Total of Right of Way 2,870,000 | $ 2,373,544 (3.544)
55 Subtotal of Project Costs| § 172,129,284 | $ 104,462,256 67,667,038
56 |Contingency 3,852,113 - 3,852,113
57 |SRF Refinance 6,288,416 6,288,416 -
58 |Interest/Finance Charges 1,110,000 1,023,737 86,263

GRAND TOTAL]

$ 183,379,823

$ 111,774,409 | § 71,605,414
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